Quarry: Roadmap and Release Plan

Manoj Abhiram

November 10, 2026

CONTENTS

1. Where the product stands 3

2. Delivery status by phase 4

3. Open work 5

3.1 Must do before a hosted launch 5

3.2 Should do soon 6

3.3 Later 6

4. Recommended sequence 7

5. Launch criteria 7

6. Success measures after launch 7

7. Decision rule 8

8. Document index 8

Document	What is done, what remains, and the order to do it in
Version	1.0
Date	2026-11-10

1. Where the product stands

The build order from the research roadmap (foundation, then data trust and compliance, then features, then growth) is fully implemented. Quarry now has the whole loop: discover, enrich, verify, score, watch, send, sync, bill and comply. The security fixes from the business audit are done, including the SSRF guard with DNS pinning, the MX check and the extension of the guard to every outbound fetcher.

What the product does **not** yet have is evidence: no customer conversations have happened, the plan prices are placeholders, extraction accuracy is unmeasured, and the live-service paths have only been tested with mocks. The remaining work is therefore mostly verification, legal review and validation, not new features.

2. Delivery status by phase

Phase	Scope	Status
1 Foundation	Durable job queue with retry, cancel and recovery; LLM failures made visible; CI and tests; cookie sessions and CSRF; migrations	Done
2 Data trust and compliance	Four-state email status with dates; pluggable verifier; provenance; cost estimate and sample run; quotas; suppression ledger, opt-out, erasure, audit log, retention, region flag	Done
3 Features	Outreach (SMTP and IMAP, sequences, caps, warmup, auto-pause, unsubscribe, DNS preflight); webhooks, API keys; signals and saved-search alerts; waterfall enrichment; batch AI scoring	Done
4 Growth	Organizations and roles, sharing, billing (Stripe, Razorpay, mock) with credits and top-ups, HubSpot, background CRM pushes	Done
Hardening	Scraper SSRF guard, guard on all fetchers, DNS-rebinding fix, MX check, mailbox test, async invites, toasts, sticky dialog footer	Done

3. Open work

3.1 Must do before a hosted launch

#	Item	Why	Effort
1	Legal review: data-broker status, legitimate-interest assessment, DPA, subprocessor list, terms and privacy notice	The largest unresolved risk; third-party personal data	External
2	Live-service verification: full pipeline with a real Serper key; email verification providers; real SMTP and IMAP; Stripe and Razorpay (test mode); HubSpot; cost estimate and sample run	Everything so far is mocked	M
3	Fix password-reset gaps: one-time reset token; revoke sessions on reset	Document 04, gaps 1 and 2	S
4	Versioned data-encryption key and secret manager	Rotation currently orphans credentials	M
5	Proxy security headers, TLS, dependency and secret scanning in CI	Defence in depth	S
6	Monitoring: uptime, error rate, queue depth, spend	Operate safely	M
7	Backup schedule and a tested restore; scheduled retention purge	Data safety and compliance	S


3.2 Should do soon

#	Item	Notes
8	Customer discovery: 5 to 10 conversations with list builders; optional concierge pilot	Validates persona, niche and price; the plan prices are unvalidated
9	Measure accuracy: labelled set of 100 to 200 leads; track bounce and reply	Backs the “data trust” claim
10	Measure run time and cost; set real quotas	Replace estimates
11	Two-account check of shared requests and lists	Open QA item
12	Contrast and screen-reader audit	Accessibility
13	Scraper response-size cap	Hardening
14	Concurrency limit on active runs per user	Document 04, gap 3
15	Browser end-to-end smoke tests	Regression safety

3.3 Later

#	Item	Trigger
16	Postgres, multi-worker queue (`FOR UPDATE SKIP LOCKED`), shared rate limiter	More than one instance, or throughput limits
17	Pipeline checkpoints so a crash does not repeat spend	Cost complaints after restarts
18	Gmail and Microsoft OAuth mailboxes	Demand outweighs the security-assessment cost
19	More CRMs (Salesforce, Pipedrive), Zapier and Make, browser extension	Customer pull
20	Playwright network isolation or DNS pinning	If Playwright is enabled in production
21	Metrics and tracing platform	Growth

4. Recommended sequence



Sequence to launch

Items A to C are engineering and can start now. D and E depend on other people and have the longest lead time, so start them in parallel.

5. Launch criteria

A hosted launch to external users is allowed when all of these are true:

1. Legal review is complete and the privacy notice, terms and postal address are published and configured.
2. Each live integration has passed one recorded end-to-end run.
3. Backups run on a schedule and a restore has been tested.
4. Monitoring pages the operator on downtime or a stuck queue.
5. The pre-hosting checklist in document 05 is fully ticked.
6. At least one real list has been delivered and its bounce rate recorded.

6. Success measures after launch

Measure	Target to calibrate
Activation: launch a run within 24 hours of sign-up	Baseline first
Time to first result	Under 10 minutes for 25 leads
Hard bounce on Verified and Likely emails	Under 2%
Runs Completed	Over 95%
Enrichment failure rate	Under 5%
Honoured opt-outs	100%
Paying conversion	Set after pricing interviews

7. Decision rule

If, after real users receive real lists, none will pay, introduce a colleague or send the list in a live campaign within a few weeks, the niche or the thesis is wrong. Revisit the premise before writing more features.

8. Document index

#	Document	Contents
01	Product Requirements	Problem, goals, personas, functional requirements, metrics, risks
02	System Design	Architecture, flows, data and security architecture, decisions, scaling
03	Data Model and API	Tables, modules, scoring and outreach rules, endpoint catalogue, configuration
04	Security and Compliance	Threat model, controls, privacy design, legal map, known gaps
05	Deployment and Operations	Topology, configuration, backups, runbooks, checklist
06	Test Strategy and QA	Test pyramid, coverage, defects, gaps, release gate
07	UX and Design Spec	Information architecture, screens, visual system, accessibility
08	Roadmap and Release Plan	This document